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1.0 Introduction
This document has been developed in support to the Environmental Protection Agency (EPA),
Office of the Chief Financial Officer (OCFO) in identifying the end-state budget formulation and
performance management solution under the Financial Systems Modernization Project (FSMP).

1.1 Purpose
The purpose of this analysis is to provide the EPA with the information needed to assist in
selecting a system alternative to meet budget formulation and performance management
requirements under the FSMP. This analysis will guide the EPA in selecting a cost effective
budget solution that meets requirements, and is compatible with the core financial system
currently under development.

1.2 Background
The EPA currently utilizes two systems for purposes of managing the formulation and
performance goals of their annual budget authority: the Budget Automation System (BAS); and
the Integrated Resource Management System (lRMS). The FSMP initiative includes within its
scope a new single system to replace BAS and lRMS, which must be integrated with the core
financial system being implemented agency wide. BAS was built and is currently maintained by
KeyLogic, an IT consulting firm, while IRMS was originally built by CGI.

The EPA selected the CCI Federal Momentum product for the FSMP as the core financial and
accounting system. Momentum is a module-based application that includes integrated modules
for payments, receipts, general ledger, budgeting, and others. However, the functionality of the
existing budget module in Momentum did not pass EPA's product acceptance testing efforts
after contract award.

CGI and EPA coordinated to collect all of the actual system functionality requirements that the
EPA needs to field a new budget formulation / performance management solution. These
requirements have been accepted by EPA, and will be used as the baseline for evaluating
functionality of competing alternatives. Based on these requirements, CGI and KeyLogic have
prepared Rough Orders of Magnitude (ROM) cost estimates as a starting point for EPA's
consideration.

1.3 Legislative Authority
To maximize the chance for acceptance of the final solution by the Office of Management and
Budget (0MB), and the General Accounting Office (GAO), the solution selection approach
should seek to minimize the risk of non-compliance with directives outlined by in order. The
guidance from GAO and 0MB appears to have been developed from similar, but different
perspectives; GAO focuses on completing a rigorous analysis and detailed documentation of all
possible costs, while the 0MB end focus is on the end result return on investment or net present
value. Ultimately both bodies are consistent in that as much detail as possible and available
should be included in the analysis to assist in the justification process.
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1.4 References
The source documents presented in Table 1.4.1 below were referenced for informational
purposes in the development of this document.

Cost Estimating and Assessment Guide General Accounting OfficeMarch 2009
Circular A-94: Guidelines and Discount Rates
for Benefit-Cost Analysis of Federal Office of Management and Budget
Programs, October 1992, as amended
Review of Available Systems, Version 1.0,

_____________________________________

Budget Formulation and Execution Line of
Fall 2008 Business, Decision Matrix Workgroup

rable 1.4.1 - Information Sources

/
2.0 Identification of Alternatives
A primary goal of the alternatives analysis for a budget formulation and performance integration
solution is to provide EPA management information needed to make an informed selection
decision with which to move forward. For purposes of this analysis, it is assumed that the
functional requirements as captured by the CGI I EPA team are indeed final, and represent all of
the end-state functionality required for acceptance and implementation. The potential need for
formal business process reengineering (BPR) of EPA's budget formulation and performance
integration practices is outside the scope of this document.

2.1 Approach Overview
The approach to selecting a final budget formulation and performance management solution
includes a formal process for identifying and evaluating all of the competing alternatives.
Ultimately, only those alternatives deemed viable were considered for selection. Under this
initiative, a viable alternative is one that will meet the EPA's business requirements, while being
technically and economically reasonable.

The analysis team completed the following four step process to arrive at a recommended
solution:

1. Perform a review and analysis of existing research on budget formulation and
performance integration topic. The purpose of this step is to leverage work already
completed to help ensure EPA is working with all available information in making a
sound decision. The details associated with this step are described in Section 2.2.

2. Identify at least four to five possible solution alternatives for further consideration. The
alternatives identified were reviewed against screening or filtering questions to help the
analysis team move forward with options that have a better chance of success, or are
viable. The details associated with this step are described in the first part of Section 2.3.

3. Based on the results of the alternative screening activities, the team determined that two
alternatives warranted more detailed analysis. The details associated with this step are
described later in Section 2.3.
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4. Perform an independent evaluation of the two viable solutions identified in step 3 of this
process. The details associated with this step are described in Section 3.0.

2.2 Analysis of Existing Research
The Budget Formulation and Execution Line of Business (BFELOB) Decision Matrix Working
Group (of which the EPA is a participant) performed comprehensive research on available
options for budget formulation, execution, and performance integration solutions, and published
its results in 2008. The results of this research are meant to be a guide for all federal agencies
as they review their system needs. The BFELOB followed a formal procedure for identifying
which solutions to review. The basic (abbreviated) steps were as follows:

¯ Collected functional requirements from federal agencies.
¯ Used these requirements to develop scenarios against which available solutions could

be tested.
¯ Conducted a survey to develop list of federal systems to review.
¯ Issued RFI to the vendor community to identify additional systems.
¯ Reduced population to nine systems that specifically addressed the federal budgeting

requirements (1 GOTS, 5 in place in Fed, 3 vendor systems), including the EPA BAS
application, and the CGI solution discussed previously.

¯ Participated in demonstrations of each system, which were used to rate each solution
against the scenarios being tested.

As noted in their final review publication, there are serious limitations that should be considered
by reviewers of their work, including but not limited to the following:

Reviews only conducted on systems identified and made available to review; other
systems could exist.
Reviews reflect capabilities at one point in time. Each was in the process of being
modified and improved. New features could be available today.
Responses from federal agencies and the vendor community were not confirmed by the
working group.

A summary of the rankings by the 15 functional groups defined by the BFELOB during their
work is presented in Table 2.2.1 below. The rankings for each functional group represent the
average for that group, while the detail average computation considered the detailed items
within each group. The system names are generic, except for the three for which EPA holds
known specific knowledge. The rankings are on a scale with 0 used when functionality was not
observed, and 5 used for superior functionality.
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System Control

4 4 4 4 4 3 5 5 4and Navigation
Queries and 3 2 4 4 1 1 5 5 5Reports
Process
Management:
Workflow, 4 1 1 0 5 1 3 5 4
Messaging,
and Documents
Strategic
Planning and 4 0 5 0 3 0 4 0 5
Performance
Creating the

4 2 3 4 5 2 4 5 5Budget
Budget
Allocations, 3 3 5 4 3 0 3 5 5Crosswalks,
Comparisons
Linking
Resources to 0 0 4 0 1 0 3 0 5
Performance
Budget
Modeling and 0 2 5 0 0 0 3 4 4
Projections
Budget

1 1 5 1 0 0 5 3 5Processing
Funds o 5 0 0 0 0 3 5 5Distribution
Apportion 0 0 0 0 0 0 0 0 5
Continuing o 5 5 0 0 0 1 0 3Resolutions
Withdrawals I o 0 0 0 0 0 0 0 0Cancellations
Reprogram 0 3 1 0 0 0 3 5 5
Financial o 3 5 0 0 1 3 5 5Planning

Detail 2.44 1.89 3.69 1.74 2.48 0.69 3.61 3.50 4.57Averages
Relative Rank 6 7 2 8 5 9 3 4 1

rable 2.2.1 - Summary BFELOB Rankings

The EPA has already evaluated the Treasury Government-of-the-Shelf (GOTS) product, as well
as the CGI application. In both cases, the EPA determined that significant rework would be
required to meet its budget formulation and performance management needs. Of the remaining
solutions, it is generally known in the budget community that the Vendor 2 application is good,
but appears to be customized for use in non-civilian areas of government. The Vendor 1
solution is generally known to be in the process of development for federal agency use, but is
not currently ready for deployment. What is also known is that the Fed 4 solution is the only
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one, outside of the EPA's own solution, to be fully implemented and in use agency-wide at a
CFO Act federal agency (Dept of Labor). However, it should be noted that this solution is
heavily customized for that agency's own use, which may or may not be in line with EPA's
business requirements.

2.3 Alternative Screening
Based on all of the information available to EPA, five general alternatives were defined and are
summarized in Table 2.3.1 below.

1. Upgrade BAS I Maintain This alternative would largely keep IRMS as it exists today, but

IRMS incorporate additional required functionality into the BAS
application (for example, web-enable BAS) where appropriate.

_____________________________

2. New Custom Solution for This approach would be based on the KeyLogic ROM for building

BAS I IRMS from KeyLogic a new application fully based on all EPA requirements, including
those currently satisfied by IRMS.

3. CGI New COTS Based on This approach is based on the CCI ROM for comprehensively
EPA Requirements redeveloping their BF/PM module based on EPA requirements.

Section 2.2 notes that at least one other federal agency has a
4. Partner with Federal Agency comprehensive solution in place that could be used as a starting

point for a partnership initiative.
________________________________

5. Transition to GOTS The COTS solution here is the Treasury Budget Formulation and
_____________________________

Execution Manager.
I able Z.S.1 - Strategic Alternatives

2.3.1 Assumptions
The following assumptions were made in making a general assessment of the alternatives
available to EPA:

¯ The ROMs requested by EPA are for the same scope of work.
¯ Technical infrastructure needs are not materially different for any non-GOTS alternative.
¯ Integration of status quo solution with FSMP will be accomplished at no additional cost

from current FSMP planned values.

2.3.2 Screening Criteria
The list below represents the general functional screening criteria used to identify the
alternatives most likely to represent viable solutions for the EPA. A solution is deemed viable to
EPA's needs if it receives three or more positive responses against the questions below. The
screening criteria questions were applied equally to each alternative presented in Table 2.3.1
above.

1. Will the solution meet all of EPA's functional requirements for budget formulation and
performance integration?

2. Does the solution represent a single application in use agency-wide at a CFO Act
agency today?
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3. Can the solution be easily integrated with the existing CGI / FSMP solution?
4. Does the solution leverage new technology to assist EPA in meeting its strategic

performance and business objectives? In other words, does the solution represent a
technical improvement over the status quo?

2.3.3 Alternative Screening Results
This section presents a high level analysis of each alternative against the initial functional
screening criteria. A summary is presented in Section 2.3.4.

1. Will the solution meet all of EPA's functional requirements for budget formulation and
performance integration?

Notes:
¯ An upgrade to BAS would meet some of the requirement gaps that have been identified, but would

not fill all of them.
¯ Development of a new system based on ROMs received would be directly based on all of EPA's

requirements.
¯ The most likely candidate for a federal partnership scored significantly lower than EPA's current BAS

solution, so this alternative would probably not meet EPA requirements without a good deal of rework.
¯ The EPA had previously evaluated the Treasury system and found it to have considerably less

functionality than BAS.

2. Does the solution represent a single application in use agency-wide at a CFO Act
agency today?

Notes:
¯ While combined they are effectively in place agency-wide, an upgrade of BAS would maintain the

current environment of separate applications addressing different needs at multiple levels of EPA.
¯ Development of a new custom or COTS solution would represent all functionality of BAS and IRMS,

and would be in place throughout EPA.
¯ Known information indicates a partnership would likely result in an agency-wide solution, but the

Treasury GOTS application currently only services components of other agencies.
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3. Can the solution be easily integrated with the existing CGI I FSMP solution?

Notes:
¯ An upgrade or new custom solution would be integrated as named interfaces with FSMP according to

the final project plan.
¯ The CGI new COTS alternative would represent a separate, integrated module of the CGI Federal

Momentum product.
¯ A partnership with another agency and the GOTS solution would both require a formal integration

analysis prior to interfacing with FSMP.

4. Does the solution leverage new technology to assist EPA in meeting its strategic
performance and business objectives? In other words, does the solution represent a
technical improvement over the status quo?

N]Y'
Notes:
¯ An upgrade of BAS would result in a measured technical improvement over the status quo, but a full

overhaul of the technical solutions for BAS I IRMS would not be completed.
¯ The new custom and new COTS solutions would represent significant technical and functional

improvement.
¯ Both the federal agency partnership and GOTS alternatives are fully web-based, and would

presumably result in a technical improvement over the solution in place today.
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2.3.4 Alternative Screening Summary
Table 2.3.4.1 below provides a summary of the high level, qualitative responses to the
functional screening criteria for each of the five general alternatives.

1. Will the solution meet all of
functional requirements for budget

N Y Y N Nformulation and performance
integration?

2. Does the solution represent a single
__________ __________ __________ __________ __________

application in use agency-wide at a N Y Y Y N
CFO_Act_agency_today?

3. Can the solution be easily integrated
_________ _________ _________

Y

_________

N

_________

Nwith_the_existing_CGI_I_FSMP_solution?
4. Does the solution leverage new

_________ _________ _________ _________ _________

technology to assist EPA in meeting its
strategic performance and business N Y Y Yobjectives? In other words, does the
solution represent a technical
improvement_over the_status_quo?

_________ _________ _________ _________ _________

Table 2.3.4.1 - Summary of Alternatives

It is clear that the two most viable alternatives from a functional perspective are those that seek
to initiate a formal development of a new, more technologically advanced solution. EPA has
current contractual relationships with both KeyLogic and CGI, and has received ROMs with
technical and cost information from each vendor. Based on the results of the screening, these
two alternatives will be considered further in the sections that follow.

3.0 Alternatives Evaluation
The formal activities for evaluating the two alternatives selected for additional review were
accomplished through the use of a small team of independent evaluators. The evaluation team
was made up of representatives from the Office of Research and Development (ORD) and the
Office of the Chief Financial Officer (OCFO). The following supporting offices were represented
equally on the evaluation team:

¯ Office of Budget (OCFO);
¯ Office of Planning, Analysis, and Accountability (OCFO);
¯ Office of Resource Management and Administration (ORD);
¯ Office of Technology Solutions (OCFO).

Each member of the evaluation team was familiarized with the two ROMs received from CGI
and KeyLogic, the baseline budget requirements approved by EPA, the evaluation criteria, and
scoring procedures, including rating scales and priority weightings. Initial reviews of the ROMs
led to the need for follow-up questions back to each vendor. The evaluation team was provided
these questions and the related responses to consider in completing their work.
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3.1 Evaluation Criteria and Results of Review
Accomplishment of an effective evaluation of the ROMs required development of scoring criteria
that fit within the information requested by EPA, and subsequently provided by the vendor
responses. All of the criteria were organized into six higher level categories, which were then
weighted based on importance. A rating scale was also developed to provide for objective
scoring of the individual criteria. Criteria scores as determined by the individual evaluators were
averaged to provide a single evaluation team score. These scores were then averaged for each
category. The category weightings were applied to the averages to arrive at a score based on a
100 point scale.

Table 3.1 .1 shows the rating scale used for the criteria scoring.

®Iflr
Vendor has clearly and fully addressed all Remote to little chance risk will be
requirements and conforms to best practices. realized.

_______

Vendor has addressed all requirements and conforms Unlikely to less than even chance risk
to most of the best practices related to this factor. will be realized.
Vendor has adequately addressed this factor. Few About even chance risk will be

_______

deviations from best practices related to this factor. realized.

2 Vendor has somewhat addressed this factor. Some Likely to very good chance risk will be
deviations from best practices related to this factor. realized.

_______

Critical issue(s) raises doubt as to Vendor
1 qualification with this factor. Factor is inadequately

Very good to near certain chance risk

addressed. Large deviations from best practices. will be realized
_______

0 Factor not addressed at all in vendor response.
__________________________________

N / A
Table 3.1.1 - Rating Scale

Table 3.1.2 provides the high level category groupings, average score based on the evaluation,
and the weight applied to each group. The detailed criteria within each group, as well as the
actual scores that were used to arrive at the numbers in table are presented in Appendix A.

1. Soundness/Reasonableness of the Proposed
Solution 3.93 4.53 19.63 22.64 25

2. Reasonableness of the Cost Elements in the
_________ _________ _________ _________

_________

ROM 3.00 4.11 6.01 8.22 10

3. Impact on EPA's Total Cost of Ownership of
______ ______ ______

______ ______

Costs_Not_in_the_ROM 4.50 3.81 13.50 11.44 15

4. Risks Associated with the Proposed Solution

________

3.59

________

4.40

________

17.93

________

21.98

________

25

5. Past Performance and Related Engagements 4.00 4.33 12.00 13.00 15

6. Professional Arrangements 4.25 4.25 8.50 8.50 10

Totals 77.57 85.77 100

Table 3.1.2 - Summary Scores
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The results of the independent evaluation of the two ROMs indicate an overall preference for
the KeyLogic estimate of work to be completed and costs. The reviewers noted several
significant differences between the ROMs as the basis for their ratings. Table 3.1.3 below
provides a selection of these points for consideration.

Proposed
-

¯ Solution likely not ready by FSMP go- ¯ Solution ready prior to FSMP go-live
Solution live, but beta version available earlier ¯ New solution similar to BAS covers

¯ Some requirements missed in ROM most "ease of use" concerns since
¯ Takes view of enhancing BE/PM EPA comfortable with existing solution

module, which failed EPA PAT I relationship with KL
¯ Better chance for successful ¯ EPA resource requirements specifically

integration with FSMP Momentum noted and are not as high
¯ More EPA involvement likely ¯ Separate upgrade schedule, but can
¯ COTS product can take advantage of be more tightly controlled by EPA

core Momentum COTS upgrades
¯ May not be viewed as improvement

over_status_quo
_____________

Cost ¯ Total cost approx $5.1 m
________________________________________

¯ Total cost approx $4.6m
Estimate ¯ Cost does not include likely required ¯ Integration with FSMP not included in

interface to payroll solution ROM, but FSMP schedule includes
BAS and IRMS interfaces

___________

Risk
__________________________________

¯ Higher risk of losing control over ¯ EPA retains significantly more control
meeting EPA requirements since is an over direction of the solution and
enhancement to COTS product incorporation of evolving requirements
available to entire federal space ¯ Custom solution may be met with

¯ Less risk of 0MB approval, since resistance, but since no other solutions
COTS out there, then maybe this is mitigated

_____________

Past ¯ Limited in this area, but results from ¯ KL has a significant advantage given
Performance PAT indicate an inability to get their BE their past experience with EPA's

module to perform up to EPA budget processes and history of
_____________

standards business needs
Table 3.1.3 - Selected ROM Differences

3.2 Decision Considerations
The purpose of this section is to present additional information to assist in coming to closure on
making the best decision for EPA with regard to budget formulation and performance
integration. The sections that follow are meant to provide the salient points needed to put the
overall alternatives analysis approach in line with expectations of GAO and 0MB.

3.2.1 COTS vs. Custom
There is a clear preference in the federal government for the use of COTS software products in
favor of custom development efforts. As evidenced by the work completed by the BFELOB
cited in Section 2.2, there is a known lack of mature solutions available in the marketplace for
effective budget formulation and performance integration. This helps to confirm the need to
seriously consider a custom option.
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Generally, there are many drivers that contribute to the COTS over custom position, including:

¯ Lower development cost;
¯ Reduced deployment schedule;
¯ Better system documentation;
¯ Proven performance and

scalability; and
¯ Thorough testing and quality

assurance.

A classical representation of the
differences between a completely custom
solution and a pure COTS solution is
presented in Figure 3.2.1. This spectrum
is valid for many cases, and generally
holds true when comparing and
contrasting the two approaches.
However, as has been presented in the
preceding analysis, EPA's circumstances
are clearly different. Certainly the
Iterntives re ctullv more closely

Low High

Corn mercia Customized Frameworks Completely
off-the -shelf Cots and Libruies Custom

Coct of development and deployment

SuItability of software for cuStomer needs

lime to deployment

relate. toa Custom COTS (CGl) vs a Figure 3.2.1 -COTS Qistom Spednzn

Custom solution with an existing
framework (KeyLogic). The conventional wisdom related to development time, cost, and
deployment does not hold well in EPA's case.

The sections that follow look at the general areas of difference between COTS and custom, and
contrast them with what EPA will likely encounter based on the ROMs provided.

Degree of Customization
Typically, there is an obvious difference between the level of customization when comparing
COTS and Custom solutions. The COTS solution is meant to provide processes that apply to
most organizational needs, and encourages formal customer business process reengineering to
fit within the established COTS product. The alternatives for EPA's budget formulation and
performance integration solution are very similar though in terms of customization.

Both solutions are being developed based solely on EPA requirements. While CGI will most
likely use this new module as a basis for future true COTS offerings, the functionality will be
tailored to EPA and not necessarily a representation of the general needs of the overall Federal
government. The area that the differences between the levels of customization are more clearly
defined will be in the user interface, or look-and-feel, part of the solutions. Here, CGI will
leverage what they have already developed - the true COTS part - in previous Momentum
modules. The conventions will be the same as other modules. However, the KeyLogic solution
yields the opportunity for EPA to have something that is more comfortable and appropriate from
a user perspective; likely similar to the user interface of KeyLogic's current BAS solution for
EPA.
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Cost of Development and Deployment
The costs to develop deploy a fully custom solution over an existing COTS solution are
generally much higher, since new code must be written, debugged, and tested prior to
implementation. However, the alternatives available to EPA will really be brought up under very
similar circumstances. Each solution will require extensive code development and testing
activities to meet the stated requirements. The more truly custom of the two alternatives,
KeyLogic, is estimated to cost less than the custom-COTS (CGl) alternative, which is
completely opposite of what is typically encountered.

Suitability of Software for Customer Needs
The appropriateness of functionality in COTS products is generally not specific to customer
needs. The COTS product includes functions that meet a variety of business requirements that
some customers may or may not need. Typically this is addressed with through configuration
activities, as well as the results of BPR. All of the functions that would be built into KeyLogic's
application will be based on EPA business activities, and will be fully appropriate for EPA's
work. While this may also be somewhat true of the custom-COTS solution from CGI, other
aspects of the BF/PM module baseline may not be appropriate for EPA. The impact of this on
the CGI solution is dependent on the method they would use to develop the module for EPA,
and how much prior functionality is leveraged when tailoring to the stated requirements.

Time to Deployment
The time it takes to deploy a COTS or custom product is very closely related to the costs and
time to develop and test the applications. As is clear from the preceding analysis, the two
alternatives are very similar in the degree of development needed to meet EPA requirements.
The KeyLogic solution is proposed to be available before the CGI offering, which is again
opposite of what would be expected.

3.2.2 Other Cost Benefit Analysis Elements
Published guidance from both GAO and 0MB indicate a desire for Federal organizations to
perform formal and comprehensive lifecycle cost and benefit analyses of competing
alternatives. Generally this guidance seeks to enforce a discipline of selecting an alternative
that has a better return on investment (ROI), higher net present value (NPV), and lower payback
period (PP) versus one that is driven only by requirements. The analysis performed for the EPA
case incorporates as much of this guidance as possible, but there were limitations to full
application because of the size and scope of the EPA initiative, as well as a lack of necessary
information. Table 3.2.2.1 below provides insight into the formally recommended factors
preferred by GAO and 0MB, and why each was or was not applicable to the EPA alternative
analysis.

.=.., __
1. Develop the Base Case The base case is a full costing of the status quo to be compared to the

alternatives being analyzed. EPA determined that the status quo was
not a viable alternative - to do nothing would be taking steps backward
- so development of the base case costs is not applicable to EPA.
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2. Develop Unadjusted Costs Full lifecycle costing requires developing costs for each phase of
by Phase development consistent with agency policy. The phases applicable to

EPA include Definition, Acquisition / Development, Implementation,
Operations and Maintenance, and Termination. EPA requested ROMs
from the subject vendors as the starting point for this analysis. A ROM
is a higher level estimate of the costs and time required to develop the
solution. They did not include detail costs broken down by development
phase. Past experience with EPA suggests that there is not much
difference between the two in terms of long term maintenance costs as
compared together or with current operations. As a result, only the

___________________________

costs provided in the ROMs were considered.
3. Perform Risk Analysis A risk analysis will identify all of the risks associated with the competing

alternatives, assess impact and probability, and be used in calculating
risk-adjusted lifecycle costs for comparison. The evaluation team
compared risks directly as part of the criteria used to assess the two
ROMs received from CGI and KeyLogic. The risks were not further
assessed by assigning dollar values to the impacts or probability of
occurrence because it would not have materially affected either
alternative.

___________________________

4. Document Tangible and Benefits of any kind are closely related to risks, and require analysis.
Intangible Benefits Tangible benefits can be measured quantitatively, while intangible

benefits are more qualitative. The applicable benefits of each
alternative available to EPA are more qualitative in nature, and are
referenced or implied by the independent evaluation team's review
results.

______________________________

5. Evaluate NPV, ROI, and The financial evaluation of the competing alternatives was limited to the
PP of Competing cost information provided by the ROMs, and as such do not provide real
Alternatives distinction between the two. EPA is working with a single cost estimate

under a fixed-price scenario, so without quantifiable cost adjustments
(benefits or risks) the measures of NPV, ROI, or PP provide no

____________________________

additional guidance to support a final decision.
Table 3.2.2.1 - Selected ROM Differences

4.0 Solution Recommendation
The evaluation team independently reviewed and assessed the CGI and KeyLogic solutions
based on all of the information provided by the ROMs. The team collectively reached the
conclusion that the KeyLogic custom solution was a better overall option for EPA. However, as
described in Section 3.1 and in Appendix A, the overall scores were relatively close. The most
significant differentiators between the solutions were the ease of use considerations, knowledge
of EPA business, and lower cost in favor of KeyLogic, while CGI came out a little better in the
areas of integration with FSMP, and the ability to have upgrades tied to the use of a single
Momentum application.
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Appendix A Evaluation Results
The following table presents the averages of the detailed scores provided by the evaluation team. Note that scores were averaged
for each criteria group, which are represented by the highlighted rows in the table below.

F
Soundness I Reasonableness of the Proposed Solution 3.93

______________________________

4.53 19.63 22.64 25
1. Degree the vendor's end state solution meets EPA's vision of the desired end state. 3.75 4.00
EPA's vision for this initiative can be defined as: To develop and deploy a new integrated
financial and performance budget formulation system to replace the existing BAS, PERS,
ACS, and IRMS applications. The new system should maximize flexibility to adapt to the
evolving budget formulation process at EPA while minimizing long term operating costs to
the agency.
2. Degree to which the vendor addressed all the key elements requested by EPA for the

__________

3.75
_______________

4.25
________ _____________ _________

ROM. At a minimum, these key elements should include clear, concise information about
the solution's:

¯ Business objective
¯ Key assumptions
¯ Proposed solution cost and timeframe
¯ Positive_Impact_to_EPA

3. Degree that the vendor's assumptions are reasonable and acceptable to EPA. See
__________

4.00
_______________

4.33
________ _____________ _________

separate summary of assumptions.
4. Degree to which the vendor addressed the full set of EPA's requirements

__________

3.50
_______________

3.00
________ _____________ _________

5. Reasonableness of the vendor's proposed schedule 3.25 3.75
________ _____________ _________

6. Capability of the solution to be managed with minimal required EPA resource / 3.00 4.67
personnel usage.
7. Capability of the solution to interoperate with Momentum

__________

4.75
________________

3.75
________ _____________

_________

8. Capability of the solution to interoperate with EPA's data warehouse 2.67 4.67
________ _____________ _________

9. Capability of the solution to interoperate with EPA's payroll system 2.67 4.00
________ _____________ _________

Reasonableness of the Cost Elements in the ROM 3.00 4.11
________

6.01
_____________

8.22
_________

10
1. Cost to purchase/design/develop, and enhance the solution to meet EPA's 3.67 4.33
requirements
2. Cost to interface the system with Momentum, the data warehouse, and the payroll

__________

1.67
________________

3.67
________ _____________

_________

system
3. Reasonableness of proposed labor categories, mix, and rates.

__________

3.67
________________

4.33
________ _____________ _________

Impact on EPA's Total Cost of Ownership of Costs Not in the ROM 4.50 3.81 13.50 11.44 15
1. Operations and Maintenance Cost over a ten year life cycle 4.00 3.50
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2. Cost to adapt/modify the solution to interface with future versions/releases of
Momentum

5.00 3.75

3. Cost to adapt/modify the solution to comply with future OMB/FSIO requirements
_________

4.50
______________

4.00
_______

_____________

_____________

________

_________

4. Cost to acquire additional hardware and other infrastructure to operate and use the
solution

4.50 4.00
________

Risks Associated with the Proposed Solution 3.59
_________________

4.40
_________

17.93
_______________

21.98
__________

25

1. Risk that the vendor under estimated the proposed solution's design and
implementation costs

3.33 4.67

2. Risk that the vendor will not address all of EPA's requirements
__________

2.75
______________

3.50
________ _____________ _________

3. Risk that the solution will not be accepted by EPA users because:
¯ Solution is not perceived to be an improvement over the status quo
¯ Solution will not allow flexibility for timely adherence to evolving requirements of

Congress, 0MB, and other external parties
¯ Solution does not meet needs of cuff system users

3.03 4.14
________ ______________ _________

4. Risk that EPA will be forced to purchase unwanted/unneeded functions that are
bundled with desired functions

__________

3.67
______________

5.00
________ _____________ _________

5. Risk that OMB/FSIO will not support the proposed solution
__________

5.00
_______________

4.00
________ ______________ _________

6. Risk that EPA will have limited control over future enhancements or modifications and
on the priority assigned to the enhancements.

2.50 5.00
________ _____________ _________

_________

7. Risk that the vendor will stop supporting the product or go bankrupt 4.25 4.50
________ ______________

______________ _________

8. Risk that the solution will allow the vendor to "lock in" at EPA and be difficult to replace
in the future

3.50 3.75
________

9. Risk that the vendor's managers, developers, and analysts will not be available to EPA
when needed

___________

4.25
________________

5.00
________ _______________ __________

Past Performance and Related Engagements
__________

4.00
_______________

4.33
________

12.00
_____________

13.00
_________

15
1. Experience with Vendor 3.67 3.50
2. Management team experience working together 4.00 5.00

________ _____________

_____________

_________

_________

3. Experience integrating with other systems 4.33 4.50
________

______________ _________

Professional Arrangements 4.25 4.25
________

8.50 8.50 10
1. Agreement to use standard contract 4.50 4.50

_____________ _________

2. Contract Exceptions 4.00 4.00
________

_________

________ _____________

________________________________________________________________________

Grand Total Score 77.57 85.77 100
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